ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP -7-1-2022
CWSRF - 6885

Project Location: Brockton, MA From: 6/27/2022 Week: I

and Whitman, MA

Client: Whitman, MA To:  7/1/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew on site this week beginning the water main installation on Auburn Street. They
installed approximately 670 LF of new 12-inch DI water main along Auburn Street from Monday, 6/27
through Thursday, 6/30 (approximately 8% of water main work complete on Auburn Street).

C. Naughton removed and disposed of approximately 80 LF of existing 10" AC water main on Auburn
Street.

No work is scheduled for Friday 7/1 or Monday 7/4. All trenches were backfilled, compacted, and paved
prior to leaving for the week.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews on site next week to continue installation of the 12-inch DI water main
and 20-inch PVC sewer main on Auburn Street on Tuesday 7/5.

C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton
will maintain access for local residents and for emergency vehicles while the detour is on-going.

C. Naughton has provided an updated traffic management plan (attached) while the work on Auburn Street
is on-going.

PROJECT PHOTOS




Photo 1: New Solid Sleeve Connection Photo 2: Installation of 12 DI Water Main
from New 12 DI to Existing 12" DI Pipe Under Existing Drain

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC




	WEEKLY CONSTRUCTION UPDATE
	CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:
	WEEK LOOK-AHEAD SCHEDULE:
	PROJECT PHOTOS

